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ESTIMATE RUN 02/10/2020

ESTIMATE SUMMARY 15:29:03

CONTID: C22914         ESTIMATE NO: 0003 PROG 2005

PCN: 22914-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA RAMPS DIVIDE US 24 ESB PERCENT TIME:

PROJECT NO: STMC430-020                   

ADA RAMPS DIVIDE ESB

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 292,659.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 359,777.96 NON-PARTICIPATING 51,257.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.38%

4,736.02

51,257.91

51,257.91

51,257.91

$

$

$

$

2,500.00

285,423.64

287,923.64

0.00

287,923.64

-5,396.67

0.00

282,526.97

0.00

AMOUNT DUE 282,526.97 51,257.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,257.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 32

ORIG TIME ALLOW: 32

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/201902/10/2020

05/23/2019

06/04/2019

07/19/2019

07/25/2019
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PCN: 22914-BID    ESTIMATE RUN 02/10/2020

PROJECT: STMC430-020                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

0.000

SY  

272.88000

0010 Removal of Concrete Median Cover Material 34.470

25.530

202-00190  
 

6,169.8060.000

2,625.25

60.000

SY  

102.83000

0015 Removal of Sidewalk 180.330

-0.330

202-00200  
 

10,544.40180.000

-19.33

180.000

SY  

58.58000

0020 Removal of Curb and Gutter 246.830

11.170

202-00203  
 

4,419.54258.000

191.34

258.000

LF  

17.13000

0025 Removal of Concrete Curb Ramp 166.790

12.210

202-00206  
 

13,926.20179.000

949.94

179.000

SY  

77.80000

0030 Removal of Concrete Pavement 85.610

0.390

202-00210  
 

3,587.9286.000

16.27

86.000

SY  

41.72000

0035 Removal of Asphalt Mat 83.900

0.100

202-00220  
 

5,077.8084.000

6.05

84.000

SY  

60.45000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

37.76000

0045 Sawing Asphalt Material (6 Inch) 198.000

0.000

202-05026  
 

1,595.88198.000

0.00

198.000

LF  

8.06000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

50.00000

0055 Potholing 1.000

0.000

203-01597  
 

10.001.000

0.00

1.000

HOUR

10.00000
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PCN: 22914-BID    ESTIMATE RUN 02/10/2020

PROJECT: STMC430-020                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control (Curb Ramp) 23.000

0.000

208-00090  
 

8,050.0023.000

0.00

23.000

EACH

350.00000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0070 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

141.29000

0080 Hot Mix Asphalt (Patching) (Asphalt) 15.500

0.000

403-00720  
 

4,374.4115.500

0.00

15.500

TON 

282.22000

0085 Concrete Pavement (6 Inch) 67.000

2.000

412-00600  
 

7,215.3369.000

209.14

69.000

SY  

104.57000

0090 Concrete Sidewalk 67.350

24.650

608-00000  
 

10,539.5292.000

2,823.90

92.000

SY  

114.56000

0095 Concrete Curb Ramp 235.400

64.600

608-00010  
 

54,081.00300.000

11,645.44

300.000

SY  

180.27000

0100 Curb and Gutter Type 2 (Section I-B) 45.000

0.000

609-21010  
 

2,114.1045.000

0.00

45.000

LF  

46.98000

0105 Curb and Gutter Type 2 (Section II-B) 143.500

44.500

609-21020  
 

8,016.32188.000

1,897.48

188.000

LF  

42.64000

0110 Median Cover Material (Concrete) 141.950

76.050

610-00030  
 

10,263.44218.000

3,580.43

218.000

SF  

47.08000
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PCN: 22914-BID    ESTIMATE RUN 02/10/2020

PROJECT: STMC430-020                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pedestrian Push Button Post Assembly 0.000

4.000

614-72863  
 

8,000.004.000

8,000.00

4.000

EACH

2,000.00000

0120 Construction Surveying 1.000

0.000

625-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0125 *Mobilization 0.872

0.000

626-00000  
 

32,264.000.872

0.00

1.000

L S 

37,000.00000

0130 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0135 Thermoplastic Pavement Marking 0.000

112.000

627-00002  
 

2,800.00112.000

2,800.00

112.000

SF  

25.00000

0140 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.00000

0145 *Traffic Control Inspection 40.000

6.000

630-00007  
 

9,890.0046.000

1,290.00

46.000

DAY 

215.00000

0150 *Traffic Control Management 24.000

4.000

630-00012  
 

16,800.0028.000

2,400.00

28.000

DAY 

600.00000

0155 *Barricade (Type 3 M-A) (Temporary) 1.500

1.500

630-80335  
 

360.003.000

180.00

3.000

EACH

120.00000

0160 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

15.00000

0165 *Construction Traffic Sign (Panel Size A) 1.500

1.500

630-80341  
 

180.003.000

90.00

3.000

EACH

60.00000
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PCN: 22914-BID    ESTIMATE RUN 02/10/2020

PROJECT: STMC430-020                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 9.000

9.000

630-80342  
 

1,188.0018.000

594.00

18.000

EACH

66.00000

0175 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

20,000.004.000

10,000.00

4.000

EACH

5,000.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.500

630-80357  
 

1,500.001.000

750.00

1.000

EACH

1,500.00000

0185 *Drum Channelizing Device 15.500

15.500

630-80360  
 

930.0031.000

465.00

31.000

EACH

30.00000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 5.500

5.500

630-80364  
 

374.0011.000

187.00

11.000

EACH

34.00000

0195 *Traffic Cone 35.500

35.500

630-80380  
 

710.0071.000

355.00

71.000

EACH

10.00000

0200 *Stackable Vertical Panels 6.500

6.500

630-80393  
 

442.0013.000

221.00

13.000

EACH

34.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A ASPHALT SURFACE REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22914-BID    ESTIMATE RUN 02/10/2020

PROJECT: STMC430-020                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:29:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 285,423.6651,257.91290,159.66CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering BID Items 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 287,923.6651,257.91$292,659.66$CURRENT AMTPROJECT TOTAL


